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C4I Requirements Development Process 
Project Development/Pre-Validation

WARCOM N44 presents project 
sheet with N6 C4I requirements 
identified to USSOCOM J8 for 

validation

NSW  Component 
Engineer validates C4I 

requirements with 
NSW Component N6 

per WARCOM 
Engineer Bulletin  

2011-01R (Collateral 
Equipment Funding & 

Acquisition 
Processes)

DD 1391 and project 
sheet developed  by 
NSW  Component 

Engineer and 
includes construction 
cost and all collateral 

equipment costs 
including C4I

Component N6 submits C4I 
requirements to WARCOM 
N6 for concurrence in April

WARCOM N6 
coordinates  

C4I with 
WARCOM N44 

for 
concurrence

DD 1391 and 
project sheet 
reviewed and 
endorsed by 

WARCOM N44 

Must be implemented in conjunction with WARCOM Engineer Bulletin No. 2011-01R, Collateral Equipment 
Funding & Acquisition Processes 
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C4I Requirements Development Process 
Planning, Programming, Budgeting 

WARCOM N44 incorporates 
changes into POM 1-N List, DD 

1391 and project sheet and 
prepares issue brief for USSOCOM 

J8 

Prior to WARCOM submission of 
POM 1-N List to USSOCOM  in 

September, N44 submits all 
project sheets to WARCOM N6 

in April to capture “Fact of 
Life” changes only 

WARCOM N6 
coordinates with 
WARCOM N44 to 
summarize and 
document any 
changes by the 

end of June

WARCOM N6 coordinates 
with Component  N6 to 

incorporate any “Fact of 
Life “ changes into C4I 

requirements
1. Changes in instruction

2. Changes in classification 
(O&M/PROC)

3. Changes to funding
4. Changes to systems 

requirements

Must be implemented in conjunction with WARCOM Engineer Bulletin No. 2011-01R, Collateral Equipment 
Funding & Acquisition Processes 
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C4I Requirements Development Process 
Project Execution

At 100% design, 
Component N6 

conducts a detailed 
take off from design 
drawings to develop 
C4I requirements list 

and submits to 
USSOCOM C4I AS 
program office and 
CR to WARCOM N6

NSW Component 
Engineer ensures 

Component N6 
reps at FACD and 

reviews RFP 
submittals

NSW Component 
Engineer ensures 

Component N6 
reps at CDW and 
reviews design 

submittals

WARCOM N44  notifies 
WARCOM N6 of current 

budget for C4I prior to start of 
RFP Development

USSOCOM FM 
funds C4I  
purchase

USSOCOM C4I 
AS program 

office reviews & 
verifies  O&M 
and PROC C4I 
requirements 

Component  
Engineer submits 
funding request to 
Component N7 to 
request funding to 
WARCOM  N7 for 

all C4I 
requirements

WARCOM N7 
validates request 

and sends 
funding request 

to USSOCOM  
FM

WARCOM N6 coordinates 
with USSOCOM J6 and 

Component N6 any required 
C4I program adjustments 

based on budget and 
advises WARCOM N44

Must be implemented in conjunction with WARCOM Engineer Bulletin No. 2011-01R, 
Collateral Equipment Funding & Acquisition Processes 
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